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Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

Hanford Science Center, Conference Room
Richland, Washington

Meeting Held August 9, 1993
From 8:00 to 9:00 a.m.
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The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.
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Date:
dall l, Unit Manager, RL

NOT PRESENT
Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

^^ Date: 9--^"9 3
enggang Ma, Unit Manager, Washington State Departmen off Ecology

218 E- rrow Pit Demolition Site Closure Plan, WHC Concurrence

Date:
red A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items

Meeting Minutes are attached. The minutes are comprised of the following:
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Attachment 1

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

Hanford Science Center, Conference Room
Richland, Washington

Meeting Held August 9, 1993
From 8:00 to 9:00 as.

Agenda

1. Approval of Past UMM Minutes

2. Status Action Items
-No open action items

Lr) 3. Status Closure Activities
-Status NOD Comments (On Schedule)

03 4. New Business

- 5. Set Next Meeting Date
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Attachment 2

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

Hanford Science Center, Conference Room
Richland, Washington

Meeting Held August 9, 1993
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes:

The July 13, 1993, Unit Managers' Meeting Minutes were reviewed and
signed by the Unit Managers.

2. Status Action Items:
-No open action items

cxa 3. Status Closure Activities:
Status NOD Comments (On Schedule)

Ecology (J. J. Wallace) received the Notice of Deficiency (NOD) Response
Table from RL on June 30, 1993. The NOD response table comments from
Ecology are due to RL, September 28, 1993. However, since Ecology has
assigned a new unit manager to the 218 E-8 Closure Plan, the response
date maybe delayed.

4. New business:
_ -Data Quality Objectives

A seminar illustrating the Data Quality Objectives (DQO) process, using
the 200 West Area Ash Pit Demolition Site and the Hexone Storage and

^ Treatment Facility has been proposed for August 25-26, 1993. RL
(R. N. Krekel) stated that they would like to have as many people from
Ecology there to observe or to participate as possible in this DQO
process. Ecology (J. J. Wallace) stated she has a time conflict and
asked that the seminar be rescheduled. RL (R. N. Krekel) stated that
the schedule will be reviewed and notification of the meeting details
will be forthcoming.

Ecology (J. J. Wallace) stated that Ecology RCRA Permit Section has just
hired a new unit manager (Fenggang Ma) who will be taking over all three
of the demolition sites (Ash Pit, 218 E-8, and HPADS). Ecology
(J. J. Wallace) stated that she didn't know if the new unit manager
could complete the review of the NOD response tables by the end of
September, therefore some additional shuffling of schedules may occur.

5. Set new meeting date:

The next UMM was scheduled for 8:00 a.m., September 7, 1993, in
Richland, Washington.



Attachment 3

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

Hanford Science Center, Conference Room
Richland, Washington

Meeting Held July 9, 1993
From 8:00 to 10:00 a.m.

Attendance List
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Attachment 4

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

Hanford Science Center, Conference Room
Richland, Washington

Meeting Held August 9, 1993
From 8:00 to 9:00 a.m.

Action Items
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Action Item # Description

08-9-93: No action items resulted from this meeting.
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J. M. Augustenborg
J. K. Bartz
R. E. Bolls
R. C. Brunke
R. M. Carosino
D. L. Duncan
D. M. Korematsu-Olund
K. E. Knox
R. N. Krekel
P. J. Mackey
R. D. Pierce
T. J. Powell
S. M. Price
M. R. Romsos
F. A. Ruck III
C. 0. Ruud
W. A. Skelly
J. J. Wallace
J. L. Waite
GHL/RCRA File

RL R3-80
GSSC A4-35
WHC N3-13
WHC H6-23
RL A4-52
EPA HW-10
WHC H6-23
WHC H6-24
RL A5-15
WHC B3-15
WHC N3-13
MACTEC R3-82
WHC H6-23
WHC N3-11
WHC H6-23
Ecology-Kennewick
WHC H6-03
Ecology-Kennewick
WHC B2-35
WHC H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1
[Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym Tarter (H6-23), 376-4701.
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